ID	Task Name	Start	Finish
1	**TWDB 580-18-SOW0050 - Coastal Lidar for Texas**	**Fri 12/1/17**	**Mon 12/10/18**
2	**Phase I Pre-Flight Planning**	**Fri 12/1/17**	**Thu 12/28/17**
3	Flight operations plan	Fri 12/1/17	Thu 12/7/17
4	System calibration and control validation	Fri 12/8/17	Thu 12/14/17
5	Phase I Deliverables	Thu 12/28/17	Thu 12/28/17
6	**Phase II Data Acquisition**	**Tue 1/2/18**	**Mon 3/19/18**
7	Ground control and checkpoint survey	Thu 1/4/18	Wed 1/31/18
8	Flight setup	Tue 1/2/18	Wed 1/3/18
9	Lidar data acquisition	Wed 1/3/18	Wed 2/28/18
10	Lidar data QC verification	Mon 1/8/18	Mon 3/5/18
11	Phase II Deliverables	Mon 3/19/18	Mon 3/19/18
12	**Phase III Data Processing**	**Mon 1/15/18**	**Mon 9/24/18**
13	GNSS/IMU data processing	Mon 1/15/18	Mon 3/12/18
14	Boresighting/Calibration	Mon 2/26/18	Mon 4/23/18
15	Point data classification	Mon 3/26/18	Mon 9/10/18
16	Intensity image production	Mon 6/18/18	Mon 7/16/18
17	Hydro flattening breaklines	Mon 3/26/18	Mon 8/13/18
18	Pilot delivery	Mon 4/30/18	Mon 4/30/18
19	Phase III Deliverables	Mon 9/24/18	Mon 9/24/18
20	**Phase IV Product Development**	**Mon 10/22/18**	**Mon 11/26/18**
21	Corrections for 3rd party QA/QC comments	Mon 10/22/18	Mon 11/5/18
22	Bare earth DEM	Mon 10/22/18	Mon 11/19/18
23	Metadata generation	Mon 11/19/18	Thu 11/22/18
24	Phase IV Deliverables	Mon 11/26/18	Mon 11/26/18
25	Project close-out	Mon 12/10/18	Mon 12/10/18



Project: TWDB 580-17-SOW0039 - Lid
Date: Tue 12/19/17

Task		Progress		Summary		External Tasks		Split	
Split		Milestone		Project Summary		External MileTask			